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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  Stryker Armored Vehicle Program

1.  This Modification 42 to Delivery Order 0019 under Requirements Contract DAAE07-00-D-M051 is a supplemental

agreement.

2.  Conditional Acceptance.  The purpose of this modification is to establish the parameters for the conditional

acceptance of forty (40) Mounted Mortar Carrier Vehicle (MCV-B) Stryker Vehicles.  The MCV-Bs may be inspected and

conditionally accepted at the Anniston, Alabama facility.

3.  The Contractor Vehicle Serial Numbers will be established at the time of conditional acceptance.

4.  Conditional Acceptance Agreement.

    a.  The conditional acceptance of the above referenced vehicles is contingent upon full compliance with the terms

and conditions of this modification.  Failure to meet any requirement contained herein, as well as compliance with

any milestone identified in this modification, any retrofit or corrective action requirements or any other condition

of the modification, may upon PCO review be grounds for revoking this modification and end the conditional acceptance

agreement.  The contractor shall brief the PCO weekly on compliance with the terms and milestones contained in this

modification which are due for completion by the day of the review.  The briefing shall be conducted no later than

Thursday each week. In the event the applicable terms of this modification have not been met, the PCO may stop the

conditional acceptance of any vehicle the following week.

   b.  The parties hereby agree to revise the weight related requirement of the contract no later than 17 November

2004.  The Government is accepting these vehicles predicated on a mutually agreed on resolution relating to the

vehicle weight issues.  If the parties fail to reach agreement on these essential revised contract requirements, the

PCO will have the unilateral right to revoke acceptance on the vehicles covered by this modification.

   c. In the event the Government revokes acceptance on any vehicle(s) previously DD250/Sold, ownership of these vehicles will revert

back to the Contractor. The Contractor will be responsible for these vehicles at a Contractor facility (non-Government) or will be

responsible for paying the Government's expenses for the vehicles' care, maintenance, security and storage.  If any of these vehicles

are required for operational use/handoff, the Government will rescind the revocation and ownership of such vehicle(s) will revert back

to the Government.  The Contractor, in turn, shall be allowed to invoice and receive payment for the remaining amounts due less any

Government related rental or other expenses associated with maintaining, securing and storing the vehicles.

   d.  No later than 12 November 2004, the contractor agrees to prepare for shipment one (1) vehicle scheduled for

delivery 30 November 2004.

5.  Baseline Configuration.  The baseline configuration for these vehicles were manufactured to the Contractor's

General Assembly MCV-B Part Number 12489446 and Engineering Release Record (ERR) Number GDV0810-1 dated 13 May 2003.

6.  The configuration of the MCV-B conditionally accepted under this modification includes the following

configuration changes:

    a.  The Embedded Training and Diagnostic Modules under Sub-CLIN 0101AA.

    b.  The Mounted Mortar Block Improvements under Sub-CLIN 0101AB.

    c.  The modified Hand Wheels on the Recoil Mortar System (RMS) under Sub-CLIN 0101AD.

    d.  DVE Relocation.

    e.  DVE Bracket Assembly.

    f.  Weight Reduction Phase I hardware changes consistent with the SBCT3 configuration.

    g.  60mm Mortar Ammunition Rack Change.

    h.  Installation of the Government Furnished Swivel Bracket.

    i.  Boresight Interim Change on thirty-five (35) MCV-B.  The Not-To-Exceed Price is specified under Sub-CLIN

9001AA.
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    j.  Boresight Final Change on five (5) MCV-B.

7.  Production Management Delivery Team.

    a.  The Contractor shall participate and support the current Joint Government-Contractor Delivery Team.

    b.  Delivery Team's Responsibilities.  The Team's primary responsibility shall be the timely identification of

production issues that may impact delivery of Stryker Brigade Combat Team (SBCT) Vehicles to support the program.

The team shall ensure that all schedule related vehicle delivery issues including but not limited to shortages and

parts non-compliance are fully and expeditiously coordinated between the Contractor and Government.

    c.  Meeting Schedule.  At a minimum, the Team shall meet at least once a week or more often if program issues

warrant.  The PCO shall designate a Government Delivery Team Associate Project Manager (APM).  The Delivery Team APM

will identify the time and place for the meetings and set the meeting agenda/topics for team review.  The Team will

identify action items and suspense.  The actions of the team will be reported at the monthly and quarterly program

reviews.

8.  The contract provisions of C.3.10 are waived for the vehicles covered by this modification subject to the

following conditions:

    a.  The contractor complies with requirements covered by previous modifications to correct and retrofit any

cadmium or  Hexavalent Chromium coated or treated parts in the vehicles covered by this modification. (Reference

contractor waivers W-BCT-0002, W-BCT-0004, W-BCT-0005 R1, W-BCT-0031 R1, W-BCT-0025 R1, and D-BCT-0002 R1).

    b.  The contractor provides a list of cadmium and hexavalent chromium treated parts specific to each of the

vehicles accepted herein.  The lists will be included in the contract file and will be used for corrective action

tracking until all parts have been cleaned up and retrofitted or identified/supported as parts without any

technically acceptable alternatives.  In accordance with the Contract Data Requirements List (CDRL) Number A044, the

contractor shall provide the vehicle specific lists within 30 business days of DD 250 approval.

9.  The contractor has an affirmative obligation to provide notice to the Government of any failures, defects

(excluding minor defects) or deficiencies in parts, components or assemblies provisionally released.  The contractor

shall promptly notify the Government of any failure, defect, or deficiency noted during contractor testing. The

contractor assumes total responsibility to timely correct any failures to meet the contract requirements. For

vehicles accepted but not yet shipped, the contractor shall correct the hardware/software by removal of deficient

components and reinstallation of approved hardware/software. If the vehicle has been shipped,

correction/reinstallation of the hardware/software shall be at Government direction. In the event, the Government

elects to make its own correction/installation of any deficiencies after delivery/shipment, it shall be entitled to

an equitable adjustment of the contract prices.

10.  The vehicles will be conditionally accepted pending resolution of outstanding FPVI findings.  For any

discrepancy discovered during the completion of the FPVI, the contractor shall perform corrective action and/or

retrofit of all vehicles previously accepted.  The corrective action and/or retrofit of the vehicles shall be

performed at a location specified by the Government, at no additional cost to the Government.

11.  Prior to presenting the vehicle to the Government for conditional acceptance, the contractor shall perform the

Final Inspection Report (FIR), to include the application of exterior vehicle paint and the installation of all

exterior stowage items and weighing the vehicle, in accordance with MCV-B FIR Revision D, dated 24 September 2004.

12.  Pursuant to the vehicle configuration unique FIR identified in the paragraph above, the subject vehicles will be

conditionally accepted.  These vehicles will be conditionally accepted until all terms of acceptance, including but

not limited to those listed in this modification, are fulfilled.  This conditional acceptance shall not relieve the

Contractor from complying with all requirements of the terms and conditions of the contract.

13. Part Shortages. Any part shortages or additional vehicle issues not covered under this modification require

Government approval.

14. Contractor's Vehicle Tracking Database.  The Contractor shall provide and track all required retrofit data for

each vehicle delivered to the Government to include all COTPIs (Changes Other Than Product Improvements) or

additional changes requiring retrofit.  The Contractor shall provide and maintain an automated solution available to

the Government within the IDE.  The Contractor's retrofit tracking database shall incorporate all the information,

for any reason, related to required, known, or planned retrofits of the vehicles.  The Contractor shall identify and

track all missing or corrected parts that require retrofit.  The Contractor's database shall identify software

changes, hardware changes, as well as unresolved/open issues pending corrective action identification.  The database
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shall include Product Improvement Notifications (PINs), COTPIs requiring retrofit, as well as warranty or Correction

Of Deficiency (COD) retrofit actions.  The contractor's database shall include a report feature which is structured

so that the data can be sorted by retrofit items/issues as well as by vehicle.  The vehicle's specific list of

retrofit item(s) and their installation date(s) determine the start date for the extended warranties of those items.

15.  In the event the Block Improvement Performance Testing identifies contractor responsible vehicle discrepancies,

the contractor shall perform corrective action and/or retrofit of all vehicles previously accepted with the Embedded

Training and Diagnostics Block Improvements.  The corrective action and/or retrofit of the vehicles shall be

performed at a location specified by the Government, at no additional cost to the Government.

16.  Cold Region Test Center(CRTC), Common Vehicle, and Field Issues.  The Contractor's plan, entitled "Sales Issues

Revision N-21" dated 27 October 2004, reflects the path forward concerning the CRTC, Common Vehicle, and Field Issues

and is incorporated into this modification by reference.

17.  The Government conditionally accepts vehicles pending failure analysis and resolution/corrective action (if

required) of the Field/Test Issues and Performance Specification requirements.  The issues and applicable withholds

are specified in Attachment 1. The contractor shall perform any required corrective action and/or retrofit (if

required) at a location specified by the Government, at no additional cost to the Government.

18.  The contractor may invoice for any Field/Test/Performance Specification vehicle price withhold, as referenced on

the DD 250 for each vehicle, in the following manner:

     a.  The contractor may invoice for 50% of a specific withhold when the contractor certifies that replacement

parts/material are available for vehicle application.  The contractor may invoice for the remaining 50% of the

withhold when the vehicle retrofit has been completed and an authorized Government representative has inspected and

accepted the retrofit.

     b.  In the event the vehicles are not available for the contractor to perform the retrofit within 30 days after

receipt of retrofit material, the contractor may invoice for an additional 30% of the price withhold.  The remaining

20% shall be withheld until the retrofit has been completed and an authorized Government representative has inspected

and accepted the retrofit.

     c.  If both parties agree that no vehicle retrofit is required, the contractor may invoice for 100% of the

Field/Test Issues and Performance Specification withholds.

19.  Armor (14.5mm).  The parties agree to the following related to 14.5mm ballistic integrity:

     a.  Armor Gaps.  Spaces between armor to armor hull mounted in-plane modules shall not exceed 4mm.  Spaces

between hull mounted modules and hatches mounted in-plane shall not exceed 10mm.

     b.  Armor Panels Displaying Blisters.  Prior to conditional acceptance, the contractor shall repair any armor

panels discovered to have blisters in accordance with the Government approved IBD, General Manufacturing Instructions

Number 24 Revision B, entitled "Repair of Surface Imperfections on Integral Armor, Referred to as "Blisters"".  The

DD 250 of any vehicle that had armor panels repaired using the above referenced procedure shall be annotated to list

the repaired panels by panel part numbers.

     c.  In the event the 14.5 Armor does not meet the requirements of the contract, the contractor shall perform any

corrective action and/or retrofit of the armor, at a location specified by the Government, at no additional cost to

the Government.

20.  Stryker Configuration Control Board (SCCB).

     a.  The contractor shall ensure that the ECOs/CRs presented to the SCCB include the required information.  The

status of the ECOs/CRs which the Government has objected to shall be documented in the SCCB agendas until

satisfactory closure to the objection.

     b.  The Government will reject any ECO/CR presented or approved at the SCCB without a cooresponding weight off-

set plan.  In the abscence of a weight off-set, any vehicle presented for Government acceptance with the subject

ECO/CR applied may be rejected for acceptance.

21.  The requirements specified in the Vehicle Storage Plan, submitted by the contractor on 27 February 2004, is

incorporated into this modification by reference.  The contractor shall implement the Vehicle Storage Plan at no

additional cost to the Government.

22. Transportability.
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    a.  The Contractor/Government shall continue to meet twice each month to discuss weight elements relating to

transportability requirements for all Stryker vehicle configurations, weight reduction plans, and a Transportability

corrective action plan.  Should the contractor fail to meet transportability/weight plan milestones the Government

has the latitude to reduce progress payments.

    b.  The contractor shall provide the Weight Reduction Initative Proposal Phase II in two (2) submittals.  The

contractor shall provide the 1st part of the phase II proposal no later than 11 November 2004 and the final part of

the phase II proposal no later than 22 December 2004.

23.  RESERVED.

24.  The contractor shall develop a plan to close-out the outstanding Test Incident Reports (TIRs).  No later than 22

December 2004, the contractor shall provide adequate responses to all TIRs written prior to 22 September 2004.

25.  RESERVED.

26.  No later than 1 December 2004, the contractor shall provide the corrective action plan for the CTIS pressure

settings at maximum MCV-B vehicle weight.

27.  RESERVED.

28.  Undefinitized Vehicle Change Orders.  The parties agreed to a combined Not-To Exceed Price of $50,000 for all of

the below listed vehicle configuration changes.

     a.  60mm Mortar Ammunition Rack Change.

     b.  Installation of the Government Furnished Swivel Bracket.

     c.  Boresight Final Change on five (5) MCV-B.

29.  The contractor shall provide a corrective action and retrofit for the below issues.  Until the contractor

provides the corrective actions and retrofit, the PCO has the right to withhold the NTE amount of the combined

undefinitized change orders in the above paragraph.  The PCO may adjust the amount of this withhold upon the

definitization of the subject change orders.

     a.  MCV-B inverter door open position lock issue.

     b.  MCV-B Water Ration fit and lid issue.

30.  The contractor shall provide and install below listed product impovements at no additional cost to the

Government.  The vehicle DD250 must be annotated to reflect these changes as an open action for contractor

application post-DD250.  The contractor shall provide the material for the retrofit to either Fort Lewis or Alaska,

at the discretion of the Government, no later than 17 November 2004.  The retrofit of these product improvements must

be satisfactorily inspected and accepted by an authorized Government representative.

     a.  MCV-B Recoil Mechanism Collar Re-Work.

     b.  MCV-B Elevation Mechanism Spring.

31.  Vehicle Price Adjustments:

     a.  RWS versus M240B Mount.  A tentative price reduction in the amount of $153,421 per vehicle is taken as a

result of the deletion of the Remote Weapon Station (RWS) and the additon of the M240B Machine Gun Mount.  The

parties agree to definitize the change order in the near future.

     b.  Blast Attenuating Device.  The MCV-B price is decreased by $2,253 per vehicle as a result of the Blast

Attenuating Device (BAD) change from Contractor Furnished Material (CFM) to Government Furnished Material (GFM).

     c.  As a result of the above price adjustments, the MCV-B price is reduced by $155,674 from $1,377,178 to

$1,221,504.

32. Total Vehicle Price Withholds.  The total vehicle price withhold per vehicle (after the liquidation of progress

payments)for all of the items addressed in this Modification is $20,550 per MCV-B with armor less the rear door, side

hatch armor and power entry armor.
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33.  Shipping instructions.

     a.  In order to ensure the vehicle shipping height does not exceed 110 inches, the contractor shall stow and

fold the RWS into its transport position prior to shipping.

     b.  Subsequent to vehicle conditional acceptance, should the vehicles be shipped in place, the contractor shall

be responsible for the cost, the security, and maintenance of the vehicles shipped in place.  The Government shall

not incur any expense due to the shipment of the vehicles in place unless such action is a result of Government

direction.

    c.  The shipping instructions for the vehicles under this modification is provided in Section B Sub-CLIN 0100AA.

34.  As a result of this modification, the total price of Delivery Order 0019 is decreased by $6,226,960.  Except as

specifically stated above, all other terms and conditions of Delivery Order 0019 remain unchanged and in full force

and effect.

                                               *** END OF NARRATIVE A 039 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0100          NSN: 2320-01-505-0871

              FSCM: 19207

              PART NR: 12489446

              SECURITY CLASS: Unclassified

0100AA        PRODUCTION QUANTITY                                        40          EA   $ 1,221,504.000  $     48,860,160.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: MORTAR CARRIER-B (40)

              PRON: X13GX224X1    PRON AMD: 05    ACRN: AA

              AMS CD: 31107180008

                The unit price for each Mortar Carrier

                Version B Vehicle under CLIN 0100 includes

                the following hardware changes:

                a.  DVE Bracket Assembly at an increase of

                    $50 per vehicle.

                b.  Weight Reduction Initiatives at a

                    decrease of $19,700 per vehicle.

                c.  The deletion of the Blast Attenuating

                    Device at a decrease of $2,253 per

                    vehicle.

                d.  The deletion of the Remote Weapon

                    Station and the addition of an M240B

                    Machine Gun Mount at a decrease of

                    $153,421 per vehicle.

                              (End of narrative B002)

                CLIN REVISED BY MODIFICATION 42.

                              (End of narrative B003)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  DELETED

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               002  W909534134A004  W81DJM    M     W4UJAA     1
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                        PROJ CD     BRK BLK PT                        _______     __________

                          I0R

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            30-SEP-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W81DJM)   XU W4UJ USAG ALASKA

                         SAT STOR SSA SUP DIV DOL BLDG 804

                         600 RICHARDSON DRIVE   TPF

                         FT RICHARDSON         AK 99505-7000

              MARK FOR:  W4UJAA

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0019

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               003  W909534268A007  W81DJM    M     W4UJAA     1

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0R

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            30-SEP-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W81DJM)   XU W4UJ USAG ALASKA

                         SAT STOR SSA SUP DIV DOL BLDG 804

                         600 RICHARDSON DRIVE   TPF

                         FT RICHARDSON         AK 99505-7000

              MARK FOR:  W4UJAA

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0019

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               004  W909534268A008  W81DJM    M     W4UJAA     1

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0R

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            30-SEP-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________
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              (W81DJM)   XU W4UJ USAG ALASKA

                         SAT STOR SSA SUP DIV DOL BLDG 804

                         600 RICHARDSON DRIVE   TPF

                         FT RICHARDSON         AK 99505-7000

              MARK FOR:  W4UJAA

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0019

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               005  W909534268A009  W81DJM    M     W4UJAA     1

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0R

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               13           31-OCT-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W81DJM)   XU W4UJ USAG ALASKA

                         SAT STOR SSA SUP DIV DOL BLDG 804

                         600 RICHARDSON DRIVE   TPF

                         FT RICHARDSON         AK 99505-7000

              MARK FOR:  W4UJAA

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0019

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               006  W909534268A010  W81DJM    M     W4UJAA     1

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0R

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               14           30-NOV-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W81DJM)   XU W4UJ USAG ALASKA

                         SAT STOR SSA SUP DIV DOL BLDG 804

                         600 RICHARDSON DRIVE   TPF

                         FT RICHARDSON         AK 99505-7000

              MARK FOR:  W4UJAA

  9 13

DAAE07-00-D-M051/0019 42

GM GDLS DEFENSE GROUP LLC, JOINT VENTURE



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0019

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               007  W909534268A011  W81DJM    M     W4UJAA     1

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0R

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               6            31-DEC-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W81DJM)   XU W4UJ USAG ALASKA

                         SAT STOR SSA SUP DIV DOL BLDG 804

                         600 RICHARDSON DRIVE   TPF

                         FT RICHARDSON         AK 99505-7000

              MARK FOR:  W4UJAA

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0019

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               008  W909534268A012  W91A2N    M     W4GG03     1

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0R

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               4            31-JAN-2005

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W91A2N)   XR W4GG FT LEWIS FLD OFC

                         BLDG 9630 L ST

                         FORT LEWIS            WA 98433-5000

              MARK FOR:  MARK FOR

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0019

MILSTRIP W90953-4134-A004 DOC REL CD 002________________________________________
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

EXCEPTION DATA:

Vehicles are to be shipped in accordance

with Security Classification Guide. For

further guidance contact PM BCT Security

Keith Whitten, (586) 753-2135.

The first vehicle shipped:

SHIP THRU:

DODAAC: W91A2N

Ft. Lewis Fielding Office

Bldg 3041

Ft. Lewis, WA 98433-5000

MARK FOR:

Mr. Covington, PH: (253) 966-4851/

             CELL: (253) 405-2697

     Ms. Bray, PH: (253) 966-4851

SHIP THRU:

DODAAC: W81DJM

USAG Alaska SSA

SAT STOR SSA DOL STOR BR BLDG 804

BLDG 804 WAREHOUSE ST. TPF

FT. RICHARDSON, AK 99505-7000

MARK FOR:

MAJ Tom Deakins, BLDG 806

SHIP THRU:

DODAAC:  TBD

US Army Cold Region Test Center

ATTN: Kerry Gardner & Dave Hoffman

BLDG 605N Arctic Avenue

Fort Greely, AK 99731

SHIP TO:

DODAAC: W81DJM

USAG Alaska SSA

SAT STOR SSA DOL STOR BR BLDG 804

BLDG 804 WAREHOUSE ST. TPF

FT. RICHARDSON, AK 99505-7000

MARK FOR:

MAJ Tom Deakins, BLDG 806SHIP TO:

DODAAC: W91A2N

Ft. Lewis Fielding Office

Bldg 3041

Ft. Lewis, WA 98433-5000

MARK FOR:

Mr. Covington, PH: (253) 966-4851/

             CELL: (253) 405-2697

     Ms. Bray, PH: (253) 966-4851

MILSTRIP W90953-4268-A007 DOC REL CD 003

MILSTRIP W90953-4268-A008 DOC REL CD 004

MILSTRIP W90953-4268-A009 DOC REL CD 005

MILSTRIP W90953-4268-A010 DOC REL CD 006

MILSTRIP W90953-4268-A011 DOC REL CD 007________________________________________
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

EXCEPTION DATA:

Vehicles are to be shipped in accordance

with Security Classification Guide. For

further guidance contact PM BCT Security

Keith Whitten, (586) 753-2135.

SHIP THRU:

DODAAC: W91A2N

Ft. Lewis Fielding Office

Bldg 3041

Ft. Lewis, WA 98433-5000

MARK FOR:

Mr. Covington, PH: (253) 966-4851/

             CELL: (253) 405-2697

     Ms. Bray, PH: (253) 966-4851

SHIP TO:

DODAAC: W81DJM

USAG Alaska SSA

SAT STOR SSA DOL STOR BR BLDG 804

BLDG 804 WAREHOUSE ST. TPF

FT. RICHARDSON, AK 99505-7000

MARK FOR:

MAJ Tom Deakins, BLDG 806

MILSTRIP W90953-4268-A012 DOC REL CD 008________________________________________

EXCEPTION DATA:

Vehicles are to be shipped in accordance

with Security Classification Guide. For

further guidance contact PM BCT Security

Keith Whitten, (586) 753-2135.

SHIP TO:

DODAAC: W91A2N

Ft. Lewis Fielding Office

Bldg 3041

Ft. Lewis, WA 98433-5000

MARK FOR:

Mr. Covington, PH: (253) 966-4851/

             CELL: (253) 405-2697

     Ms. Bray, PH: (253) 966-4851

                              (End of narrative F001)
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CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0100AA  X13GX224X1             AA       1        $      55,087,120.00  $      -6,226,960.00            $      48,860,160.00

        31107180008                   3GXP01

        A13P30082RX1

                                                                           _________________

                                                         NET CHANGE    $      -6,226,960.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   32033000035R5R07P31107131E9  S20113                W56HZV           $      -6,226,960.00                                                                                                          __________________

                                                                                          NET CHANGE    $      -6,226,960.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     375,021,992.00              $      -6,226,960.00              $     368,795,032.00
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